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A. Name - - _ _

Acushuet Company, Golf Division
" "Slocum Street

Acushnet, MA 02743

B. NPDES Permit

Federal Number: MA0005428
State Number: 500
Issued: June 4, 1975
Expires: June 1, 1980

C. Source Description

Miner discharger-manufactures golf balls-discharg=s approximately
1.1 KGD of untreated wastewater to the Acushnet River, a class SB
water, via (2) outfalls (also (2) internal discharges -discharge
consists mainly of cooling water with lesser amounts of sanitary
waste, process waste, and boiler blowdown-discharge contains BOD,
solids, bacteria, aliminurijzinc, ammonia and oil £ grease

_D. —State -Con tact - - -

Bill Marhoffer-Pembroke-826-2424

II. Violation(s)

Failure to meet July I', 1977 deadline for BPT-mur.icipal
tie-in does not meet criteria for ECSL as outlined ir. Stan Legro's
memo" of Tune 3 ̂"1977 " ~ - ~ - - -

The permit as issued set forth the following irrleren-atioh
schedule:

- Submit final plans for sewer connection facilities
and boiler blowdown pretreatment facilities prior to
January 1, 1976.

Construct pretreatment facilities so that wa?-ewaters_
may be discharged to the municipal sewer with!-. 30 davs
of its availabilitv.
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On January 23, 1976, the company submitted a drawing of the
proposed layout for the pretreatment facilities and sewer connection.

By letter dated February 23, 1976, the MDWPC required that" the
company submit more detailed plans.

Revised plans were not submitted and on July 28, 1976, a letter
was sent by EPA requiring their submittal within (15) days. The company

- responded by letter dated August 9, 1976 that the magnitude of-the — - -
revisions requested by the Division required the hiring of a consulting
engineer. They had received approval from their Board of Directors to
engage the services of Charles T, Main Inc. for the sum of $30,000.
Preparation of final plans would commence on September 1, 1976 and would
take about (6) months to complete (March 1977). However, the plans were
not submitted to the MDWPC until June 3, 1977. The Division approved the
plans by letter dated July 6, 1977.

The company plans to pretreat its waste (neutralization) and tie-in
to the Acushnet municipal system. The Town does not presently have a
sewerage system available to the industry but intends to construct a
collection system in the future with facilities to cross the Acushnet
River and connect with the New Bedford sewerage system.

•

New Bedford, which has a primary plant, is currently in the Step
I phase of upgrading it to the secondary level as well as separating
and upgrading its combined collection system. Acushnet has yet to apply
for Step I funding and has been referred to the Attorney General's

_ Office^for violation^ of a 1971 consent order requiring design and con-
struction of a separate sanitary collection system.

According to the criteria outlined in the June 3, 1977 memo from
Stanley Legro the company is not eligible for an ECSL as neither
community has progressed far enough with its pollution control program
to satisfy -the criteria.

III. Mitigating Circumstances - - _-

The company has undertaken process modifications and internal
repiping to reduce flows, eliminate discharges and separate contaminated
and uncontaminated waste streams.

The company has no control over the ultimate tie-in date as it is
dependent on two municipalities to provide the needed facilities.
Acushnet must construct a collection system and provide a river crossing
to connect to the New Bedford system while New Bedford must modify and

~~ ~ expand "two" pump "stations "before It can" accept the tie-in. - - - - - - -

Iv. Aggravating Circumstances

The comranv should have completed its pretreatment facility bv
the July 1, ]G"77 deadline. However it did not submit an approver.! If. set
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V.

of final plans until June 3, 1977 although the permit requ: red final
plans by January 1, 1976.

Settlement

Case has been referred to Attorney General.

Steven Couto
Water Compliance Section



Chronology

1/23/76 - company submits drawing of proposed layout for pretreatment
and sewer connection

2/23/76 - MDWPC-requests additional information on final plans

7/28/76 - EPA Letter-requites the Company to submit the revisions required
by the MDWPC within (15) days

8/9/76 - Company responds-they need a consultant to prepare final plans
suitable to MDWPC-Board of Directors authorized $30,000 to
hire engineer-work will begin September 1, 1976-should take six
months to complete

8/19/76 - EPA Letter to Town-requests schedule on sewerage program-tie-in
to New Bedford

8/30/76 - Town responds-they are in the process of hiring an engineering firm

3/25/77 - Acushnet Company letter to KDWPC-requests permit ex-cens ion-Town
will not have sewer available for (3) years

6/3/77 - Final plans submitted

6/29/77 - Acushnet Company letter to EPA-requests permit extension Town sewer
will not be available for about {_2_}_yearŝ  _ _ _

7/6/77 - MDWPC Letter to Company approves final plans

7/25/77 - MDWPC letter to Company cannot extend permit-will refer to
A.G. for consent decree


